

Amendment - 1

Consultancy Services For Preparation Of Detailed Project Report For Construction Of High Level Bridges Across Palar River At Km: 76/000 In East Coast Road In Tamil Nadu

S No	Clause reference	Existing Provision				Revised / Modified / Added Provision			
		Stage No	Activity	No of copies	Time period	Stage No	Activity	No of copies	Time period
1	Section 6 ToR Enclosure - III (Schedule for submission of Reports and Documents) and Section 7 GCC, Appendix B, (Reporting Requirements)	1	a. Inception Report	3	20 days	1	Inception Report	3	20 days
			b. Engineering Survey & Investigation Report						
			c. Geo-technical investigation and sub-soil exploration report						
		2	Preliminary Project Report	3	30 days	2	Preliminary Project Report Engineering Survey & Investigation Report and Geo-technical investigation and sub-soil exploration report	3	45 days
		3	Draft Detailed Project Report	3	60 days	3	Draft Detailed Project Report	3	90 days
4	Final Detailed Project Report	10	90 days	4	Final Detailed Project Report	10	120 days		
		5	Submission and Project clearances from concerned agencies	Original letters from the concerned agencies and 5 photocopies of each.	90 days	5	Submission and Project clearances from concerned agencies	Original letters from the concerned agencies and 5 photocopies of each.	120 days